

PUBLIC WORKS CONSTRUCTION QUARTERLY REPORT SUMMARY
For 7/1/2021 - 9/30/2021

NOTE: The changes identified below are those which occurred only during the third quarter of 2021.

Contract Number	Amendment Number	Contractor's Name	Date Approved	Amount of Contract	Project	Purpose of Contract Changes	Authority
CC003008	2	Redstone Construction LLC	7/26/2021	\$ 40,004.17	Dale Street Reconstruction between Iglehart Avenue and University Avenue	Supplemental Agreement 3 - Construction of custom concrete barrier alongn the median of I-94 to match the existing barrier.	4.63.40a
CC003008	2	Redstone Construction LLC	7/26/2021	\$ 16,874.46	Dale Street Reconstruction between Iglehart Avenue and University Avenue	Supplemental Agreement 4 - Law enforcement to prevent motorists from entering project during removal of bridge.	4.63.40a
CC003008	2	Redstone Construction LLC	7/26/2021	\$ 3,546.00	Dale Street Reconstruction between Iglehart Avenue and University Avenue	Supplemental Agreement 5 - Compensation for trainees provided from a MnDOT On-The-Job-Training Program.	4.63.40a
CC003037	4	Shafer Contracting Co Inc	8/10/2021	\$ (3,240.00)	Lexington Parkway Realignment Project	Change Order 4 - Deduction for fine filter aggregate used within the small tree trench on Old Lexington did not meet specs.	4.63.40a
CC003037	4	Shafer Contracting Co Inc	8/10/2021	\$3,680.78	Lexington Parkway Realignment Project	Supplemental Agreement 10 - Shallow electrical line discovered that was not in plan. Required extra work (ie: hand digging, hadnled as part of street section construction).	4.63.40a

PUBLIC WORKS CONSTRUCTION QUARTERLY REPORT SUMMARY

For 7/1/2021 - 9/30/2021

CC003037	4	Shafer Contracting Co Inc	8/10/2021	\$2,180.70	Lexington Parkway Realignment Project	Supplemental Agreement 11 - ADA push button stations were not completed last fall due to winter weather conditions. Temporary push button stations were needed during the winter.	4.63.40a
CC003037	7	Shafer Contracting Co Inc	9/27/2021	\$3,231.61	Lexington Parkway Realignment Project	Supplemental Agreement 12 - Adjustments to existing handholes were necessary to pour sidewalk to appropriate ADA grades.	4.63.40a
CC003075	1	Bituminous Roadways, Inc.	9/27/2021	\$35,517.50	2021 Pavement Preservation Project	Change Order 1 - Installation of pedestrian ramps on Minnehaha Avenue for the safety of pedestrians along the project.	4.63.40a