

PUBLIC WORKS CONSTRUCTION QUARTERLY REPORT SUMMARY  
For 7/1/2024 - 9/30/2024

NOTE: The changes identified below are those which occurred only during the third quarter of 2024.

Contract Number	Amendment Number	Contractor's Name	Date Approved	Amount of Contract	Project	Purpose of Contract Changes	Authority
CC003189	2	Valley Paving Inc	7/2/2024	\$ 1,421.47	County Road B - Concrete & Bituminous, ADA Improvements, Traffic Signal & Interconnect, Signing and Striping between Snelling Avenue to Victoria Street	Change Order 3 - Gradation testing for existing subbase material.	4.63.40a
CC003189	2	Valley Paving Inc	7/2/2024	\$ 6,582.54	County Road B - Concrete & Bituminous, ADA Improvements, Traffic Signal & Interconnect, Signing and Striping between Snelling Avenue to Victoria Street	Change Order 4 - Installation of a temporary paved entrance for Mister Car Wash to minimize accessibility impacts to the business from construction.	4.63.40a
CC003189	2	Valley Paving Inc	7/2/2024	\$ 4,770.67	County Road B - Concrete & Bituminous, ADA Improvements, Traffic Signal & Interconnect, Signing and Striping between Snelling Avenue to Victoria Street	Change Order 5 - Bituminous patching to the existing roadway to prevent potential vehicle damage claims from the traveling public.	4.63.40a

## PUBLIC WORKS CONSTRUCTION QUARTERLY REPORT SUMMARY

For 7/1/2024 - 9/30/2024

CC003103	7	Meyer Contracting Inc	7/24/2024	\$0.00	South Shore Boulevard Reconstruction between White Bear Avenue and County Road F/Wildwood Road	Supplemental Agreement 11 - Moved items to different pay groups	4.63.40a
CC003103	7	Meyer Contracting Inc	7/24/2024	\$44,150.76	South Shore Boulevard Reconstruction between White Bear Avenue and County Road F/Wildwood Road	Supplemental Agreement 12 - Additional landscape tasks.	4.63.40a
CC003158	3	Eureka Construction Inc.	7/25/2024	\$ 2,434.88	Reconstruction of Hodgson from Gramsie Road to 100 feet south of CSAH 96 including County Road F from Rice to Hodgson and Rice Street from south of Gramsie to County Road F	Change Order 3 - Removal and disposal of rubble found while excavating pond A.	4.63.40a
CC003158	3	Eureka Construction Inc.	7/25/2024	\$ 3,569.72	Reconstruction of Hodgson from Gramsie Road to 100 feet south of CSAH 96 including County Road F from Rice to Hodgson and Rice Street from south of Gramsie to County Road F	Change Order 8 - Sawcut off the top of the man holes and catch basins due to the sewer revisions causing the sanitary and storm sewer placement to be at the same elevation.	4.63.40a

## PUBLIC WORKS CONSTRUCTION QUARTERLY REPORT SUMMARY

For 7/1/2024 - 9/30/2024

CC003158	3	Eureka Construction Inc.	7/25/2024	\$	3,885.31	Reconstruction of Hodgson from Gramsie Road to 100 feet south of CSAH 96 including County Road F from Rice to Hodgson and Rice Street from south of Gramsie to County Road F	Change Order 9 - Use of cold weather protection on the concrete items due to the temperature at the time of year they were placed.	4.63.40a
CC003205	1	Eureka Construction Inc.	8/15/2024	\$	6,988.07	Otter Lake Road Improvement Project from Highway 96 to 4th Street	Change Order 1 - Removal and disposal of concrete pavement that was not identified on the geotechnical exporation report	4.63.40a
CC003189	3	Valley Paving Inc	8/15/2024	\$	30,864.80	County Road B - Concrete & Bituminous, ADA Improvements, Traffic Signal & Interconnect, Signing and Striping between Snelling Avenue to Victoria Street	Change Order 8 - Roseville requested an additional 16-inch butterfly valve, 12-inch hydrant extension, curb box castings, contractor downtime during plan revisions, and removal of an Xcel gas vault. Cost included excavation, backfilling, removals/disposition , and surface restoration.	4.63.40a
CC003140	6	Valley Paving Inc	8/26/2024		\$35,090.00	Lexington Parkway Construction between Shepard Road and Adrian Street	Change Order 11 - Twenty-three structures needed to be raised and adjusted to fit property with the newly reconstructed roadway, but were not accounted for in the original contract.	4.63.40a
CC003140	7	Valley Paving Inc	9/30/2024		\$15,979.00	Lexington Parkway Construction between Shepard Road and Adrian Street	Change Order 10 - Furnish and install decorative railing, which was disturbed through the normal progression of the work and not due to contractor negligence.	4.63.40a

## PUBLIC WORKS CONSTRUCTION QUARTERLY REPORT SUMMARY

For 7/1/2024 - 9/30/2024

CC003214	1	Bituminous Roadways Inc	9/30/2024	\$27,500.00	2024 Pavement Preservation Project	Change Order 1 - The presence of flaggers from Canadian Pacific Railway and Minnesota Commercial Railway are required when working within 50 feet of the railroad right of way per MnDOT specs.	4.63.40a
----------	---	-------------------------	-----------	-------------	---------------------------------------	----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	----------