

PUBLIC WORKS CONSTRUCTION QUARTERLY REPORT SUMMARY
For 1/1/2023 - 3/31/2023

NOTE: The changes identified below are those which occurred only during the first quarter of 2023.

Contract Number	Amendment Number	Contractor's Name	Date Approved	Amount of Contract	Project	Purpose of Contract Changes	Authority
CC003090	3	Shafer Contracting Inc.	2/13/2023	\$ 7,230.04	Lexington Avenue Reconstruction	Supplemental Agreement 4 - Replacement of casting assembly due to deterioration over the winter.	4.63.40a
CC003105	1	Forest Lake Contracting, Inc	2/13/2023	\$ 2,904.00	Reconstruction of Cleveland Avenue between Como and Larpenteur Avenues	Change Order 2 - Need to televise the lateral sewer at 1381 Cleveland for possible damaged prior to road construction.	4.63.40a
CC003105	1	Forest Lake Contracting, Inc	2/13/2023	\$ 30,803.85	Reconstruction of Cleveland Avenue between Como and Larpenteur Avenues	Change Order 3 - Need to directionally bore in the interconnect under the existing trees.	4.63.40a
CC003105	1	Forest Lake Contracting, Inc	2/13/2023	\$ 560.00	Reconstruction of Cleveland Avenue between Como and Larpenteur Avenues	Change Order 5 - Seed mixture needed to be installed along the sidewalk to prevent erosion of the soils.	4.63.40a
CC003105	2	Forest Lake Contracting, Inc	2/22/2023	\$ 5,725.50	Reconstruction of Cleveland Avenue between Como and Larpenteur Avenues	Change Order 1 - Installation of temporary fencing along sidewalk during the state fair for the safety of the traveling public.	4.63.40a
CC003105	2	Forest Lake Contracting, Inc	2/22/2023	\$ 30,589.19	Reconstruction of Cleveland Avenue between Como and Larpenteur Avenues	Change Order 4 - Installation of a bituminous wedge from the lip of curb to the lower wear course on Cleveland Avenue to protect the lip from possible damage during winter suspension.	4.63.40a

PUBLIC WORKS CONSTRUCTION QUARTERLY REPORT SUMMARY

For 1/1/2023 - 3/31/2023

CC003109	1	Ti-Zack Concrete Inc	2/13/2023	\$ 1,460.42	2022 Pedestrian Ramp Project	Change Order 1 - Repair to existing irrigation system at Central Park due to damaged caused during sidewalk removal.	4.63.40a
CC003112	1	Valley Paving Inc	2/13/2023	\$ 820.20	2022 Bituminous Resurfacing Project	Change Order 1 - Need to furnish casting and lids due to existing ones broken prior to adjustments.	4.63.40a
CC003117	1	Valley Paving Inc	3/9/2023	\$ 1,931.37	Hugo Road Improvements Project	Change Order 1 - Need for the repair of existing culvert due to the top being broken prior to grinding of roadway.	4.63.40a