

ESTIMATED SCHEDULE OF EVENTS
2022A CIP BOND SALE

Date

October 26	First Reading of Ordinance Set Date for Public Hearing (No sooner than 10 days after first reading)
November 16	Second Reading of Ordinance Hold Public Hearing
November 23	Action on Ordinance
November 30	Publication of Ordinance Forty-five (45) day Referendum Petition waiting period starts
January 14	Ordinance becomes effective Referendum period closes 45 days after Ordinance Publication
January 18	Resolution authorizing bond sale
January 25	Post final Official Statement on internet Final Preliminary Official Statement delivered to rating agencies
Jan. 31- Feb. 4	Rating conferences conducted
February	Rating determination by Moody's and Standard & Poor's
February 14	Take bids on bonds
February 15	Board considers awarding the sale of bonds
March 16	Bond Proceeds Received

Bold dates are Board Actions