

PUBLIC WORKS CONSTRUCTION QUARTERLY REPORT SUMMARY
For 10/1/2022 - 12/31/2022

NOTE: The changes identified below are those which occurred only during the fourth quarter of 2022.

Contract Number	Amendment Number	Contractor's Name	Date Approved	Amount of Contract	Project	Purpose of Contract Changes	Authority
CC003096	1	New Look Contracting Inc		\$ 3,500.00	County Road B-2 & Lexington Avenue Construction	Supplemental Agreement 1 - Gate valve installation at Sta. 13+03 RT due to hydrant relocation.	4.63.40a
CC003096	1	New Look Contracting Inc		\$ -	County Road B-2 & Lexington Avenue Construction	Supplemental Agreement 2 - Extention of completion date.	4.63.40a
CC003096	1	New Look Contracting Inc		\$ 1,626.52	County Road B-2 & Lexington Avenue Construction	Supplemental Agreement 3 - Installation of curb stops.	4.63.40a