

PUBLIC WORKS CONSTRUCTION QUARTERLY REPORT SUMMARY
For 10/1/2021 - 12/31/2021

NOTE: The changes identified below are those which occurred only during the fourth quarter of 2021.

Contract Number	Amendment Number	Contractor's Name	Date Approved	Amount of Contract	Project	Purpose of Contract Changes	Authority
CC002967	3	Ti-Zack Concrete Inc	11/16/2021	\$ 9,460.00	2019 Concrete Rehabilitation	Supplemental Agreement 1 - Additional traffic control necessary due to change in the scope of the project on County Road C.	4.63.40a
CC003075	2	Bituminous Roadways, Inc.	11/16/2021	\$29,962.50	2021 Pavement Preservation Project	Change Order 2 - Additional Wearing Course Mixture needed for pavement thickness in areas due to poor pavement condition on County Road F.	4.63.40a
CC003079	1	Bituminous Roadways, Inc.	11/16/2021	\$ 5,100.81	County Road B2 Resurfacing Project - Fairview to Hamline	Supplemental Agreement 1 - Add pay item "2104.503 Sawing Concrete Pavement (Full Depth) by LF" as required to allow installation of concrete curb and gutter.	4.63.40a