

## Public Health Facility Design Build Project Total Estimated Project Budget and Financing Plan August 31, 2020

	Project Budget		Cost Estimate			
1.	Construction: Office Area Remodel Roof and HVAC	\$ \$	355,800.00 1,559,868.00			
	Total Construction	<u> </u>	1,333,000.00	\$	1,915,668.00	
2.	Furniture, Fixtures, Equipment and Signage:					
	Furniture	\$	106,100.00			
	Contingency - 10%	\$	10,610.00			
	Total Furniture, Fixtures, Equipment and Signage			\$	116,710.00	
3.	Technology:					
	Audio/Video Media Allowance	\$	-			
	Voice/Date Cabling	\$	5,000.00			
	Sound-Masking System	\$	-			
	C-Cure Card Access and Security System Upgrades	\$	-			
	Total Technology			\$	5,000.00	
4.	Professional Services:					
	Architectural and Engineering - 20%	In	cluded in Constr.			
	Total Professional Services			\$	-	
5.	Project Management:					
	Project Management Fee - 3%	\$	61,121.00			
	Permits	=	cluded in Constr.			
	Total Project Management			\$	61,121.00	
6.	Contingency					
•	Contingency of Approximately 3.5% of 1,3,4,5	\$	70,251.00			
	Total Contingency	<u>.</u>		\$	70,251.00	
	Total Estimated Project Budget			\$	2,168,750.00	
	Financing Plan					
	2015 Public Health 555 Cedar Street Auditorium Renovation Project 2020 CIP County Building Improvements Project Prior Year's Property Management Building Improvements Project Total Financing Plan	\$ \$ \$	600,000.00 1,100,000.00 468,750.00	\$	2,168,750.00	