

PUBLIC WORKS CONSTRUCTION QUARTERLY REPORT SUMMARY  
For 10/1/2023 - 12/31/2023

NOTE: The changes identified below are those which occurred only during the fourth quarter of 2023.

Contract Number	Amendment Number	Contractor's Name	Date Approved	Amount of Contract	Project	Purpose of Contract Changes	Authority
CC003104	2	Thomas & Sons Construction Inc.	10/12/2023	\$ 14,600.00	University Avenue Rectangular Rapid Flashing Beacon (RRFB) Project	Change Order 2 - Concrete walk needed to be extended due to conflict of grades and meeting ADA requirements, which has caused more site restoration.	4.63.40a
CC003079	8	Bituminous Roadways, Inc.	11/6/2023	\$ 5,396.37	County Road B2 Resurfacing Project - Fairview to Hamline	Supplemental Agreement 5 - Removal, replacement, and the hauling out of contaminated material.	4.63.40a
CC003158	1	Eureka Construction Inc.	11/15/2023	\$ 1,650.00	Reconstruction of Hodgson from Gramsie Road to 100 feet south of CSAH 96 including County Road F from Rice to Hodgson and Rice Street from south of Gramsie to County Road F	Change Order 1 - Rumble strips in parking lots used for the detour to slow down the detoured traffic.	4.63.40a
CC003151	3	Bituminous Roadways Inc	12/15/2023	\$0.00	Reconstruction of Old Snelling at County Road E	Change Order 3 - Item 2411.618 "Prefabricated Modular Block Wall" was amended to "Modular Block Retaining Wall" as the contractor was allowed to use smaller block for the trail project.	4.63.40a

## PUBLIC WORKS CONSTRUCTION QUARTERLY REPORT SUMMARY

For 10/1/2023 - 12/31/2023

CC003151	3	Bituminous Roadways Inc	12/15/2023	\$2,264.80	Reconstruction of Old Snelling at County Road E	Change Order 4 -Pay item 2575.503 "Sediment Control Log Type Rock" was added as a temporary erosion control BMP along Lake Johanna Boulevard. The contract did not include a bid item for this work.	4.63.40a
----------	---	-------------------------	------------	------------	---	--	----------