

PUBLIC WORKS CONSTRUCTION QUARTERLY REPORT SUMMARY
For 4/1/2022 - 6/30/2022

NOTE: The changes identified below are those which occurred only during the second quarter of 2022.

Contract Number	Amendment Number	Contractor's Name	Date Approved	Amount of Contract	Project	Purpose of Contract Changes	Authority
CC003079	3	Bituminous Roadways, Inc.	6/21/2022	\$ 70,725.91	County Road B2 Resurfacing Project - Fairview to Hamline	Change Order 1 -Due to the need to meet ADA standards and existing field conditions, increases to quantities of the following items were necessary: 2104.618 - Removal and Replace Bituminous Pavement and 2521.517 - 4" Concrete Walk	4.63.40a